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n Determine North Carolina E-Procurement 
Business Requirements

n Define an approach for implementing 
E-Procurement in North Carolina

n Define the Business Model for E-Procurement

Objectives of 
Due Diligence



E-Procurement 
Buying Analysis

n Purpose: Understand North Carolina’s buying
n Approach:

nDetermine level of buying that can process 
through eProcurement

nPerform agency buying analysis
n Identify goods and services that are candidates 

for strategic sourcing
nUpdate initial spending assumptions

n Outcomes: Buying projections, Strategic Sourcing 
Assessment, Volume Summaries 



Seg Description
Tot
Hrs 8/14 8/21 8/28 9/4 9/11 9/18 9/25 10/2 10/9

I Due Diligence Planning 72

II eProcurement Buying Analysis 268

III Technical Confirmation/Strategy 168

IV Business Process Analysis 312

V Implementation Scope 168

VI Finalize Business Case and Value Proposition 152

VII Project Planning 168

VIII Due Diligence Team Management 175

Total 1,483

Work 
Schedule



Technical 
Confirmation/Strategy

n Purpose: Understand the technical environment
n Approach:

nAnalyze basic technical components of legacy 
business systems

nAssess middleware and messaging systems
nDocument technical integration requirements
nEstimate technology costs for implementation

n Outcomes: Conceptual Model for E-Procurement 
Integration, Cost Estimates for Technology



Business Process 
Analysis

n Purpose: Understand the functional requirements for 
the system

n Approach:
nDetermine scope of E-Procurement: E-Catalog, 

E-Bidding, P-Card integration, Budget Checking, 
etc.

n “Test Drive” leading eProcurement solution
nDocument future business process

n Outcomes: Requirements Assessment, Purchasing 
Process Flow, Pilot Customization Estimates



Implementation 
Scope

n Purpose: Estimate E-Procurement Services (Costs) and 
Funding Sources (Revenue)

n Approach:
nEstimate expenses for eProcurement
n Finalize eProcurement entity participation
nEstimate revenue stream amounts over time

n Outcomes: Final List of Entities to Participate, 
Implementation Schedule, Training and Organization 
Impact 



Finalize Business Case 
and Value Proposition

n Purpose: Complete Business Case
n Approach:

nDetermine Service Level Agreements (SLA)
nEstimate hosting service costs
n Finalize savings potential
n Finalize net income disbursement rules

n Outcomes: Draft SLA, Savings Summary, Business 
Plan for four-year period



Project Planning

n Purpose: Plan for the pilot & implementation
n Approach:

nDevelop a detailed Pilot work plan
nDevelop Implementation work plans for future 

rollouts
nDevelop schedule and staffing requirements
nAnalyze Risk
nComplete Memorandum of Understanding (MOU)

n Outcomes: Pilot & Implementation Work Plan, 
Schedule, Income Disbursement Plan, Project MOU


